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  Item #:  2025-183 

 

Subject:        
 
Massey Victory Heights Street Lighting Replacement Project Update 

 

 
RECOMMENDATION 
 

1. THAT Community Services staff be directed to conduct the research and 

community consultation required to complete a heritage assessment of the street 

light standards in the Massey Victory Heights area and share the findings with 

council and the community. 

 

2. THAT Engineering Services staff be directed to cancel the construction contract 

for the replacement of Areas 1 and 2 of the Massey Victory Heights Street Lighting 

Replacement Project and work with the heritage assessment to inform appropriate 

next steps for the project.  

 
 
PURPOSE 
 
To update Council on the progress of the Massey Victory Heights street lighting 
replacement project, the associated decision-making process and the proposed next 
steps for this project.  
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SUMMARY 
 
This report provides Council with an update on the Massey Victory Heights street lighting 
structure replacement project. The streetlights in Massey Victory Heights are at least 25 
years beyond their useful service life and are in very poor condition. Significant staff effort 
is required to develop "Frankenstein" solutions for obsolete assets and parts that are no 
longer available for purchase, which is compounded by the elevated levels of reactive 
and emergency work required to maintain the aging streetlights in an operational state on 
an annual basis. 
 
A complete infrastructure replacement is required due to critical safety concerns. 
Complete replacement of the light standard includes all electrical conduit, streetlight 
bases, poles, and fixtures. Due to the design, age, and extremely poor condition of this 
infrastructure, it is impossible to simply repair and retain the existing lamp standards. It is 
also extremely ill-advised to leave the existing lamp standards in place, as they present 
a significant risk to the public and expose the City to legal liability should a person or 
property be implicated in the system's failure. 
 
Considering recent feedback from residents and the historical context of the area, it would 
be prudent for the City to undertake a formal heritage assessment of the streetlight 
standards to help determine the next steps for this project. 
 
Staff recommends that the City conduct a heritage assessment of the street light 
standards in the Massey Victory Heights area, cancel the construction contract for the 
replacement of Areas 1 and 2 of the Massey Victory Heights Street Lighting Replacement 
Project and work with the heritage assessment to inform appropriate next steps for the 
project.  
 
BACKGROUND 
 
The Massey Victory Heights (MVH) neighbourhood was developed mainly during the 
1950s and 1960s. The majority of the street lighting infrastructure in the area, including 
the bases, poles, and direct-bury cables, was installed during this period. It is understood 
that the original street light post tops were replaced with the current style post top lamp 
standards over the decades, while the remaining street light infrastructure was largely left 
unchanged. The street lighting poles, bases and cable assets in this area are thus 65 to 
75 years old. According to the City of New Westminster's Transportation Asset 
Management Plan completed in 2020, streetlights have an estimated useful life of 30-40 
years. Using asset management principles, it can be said that the streetlights in Massey 
Victory Heights are at least 25 years beyond their useful service lives, which places them 
in a very poor condition based on the recommended useful life. The poor condition of the 
street lighting infrastructure is verified through the City of New Westminster's operations 
and maintenance data, which includes: 

1. Routine visual condition assessment reporting highlights, among other things, the 

corroded nature of the poles and the crumbling concrete bases found throughout 

the area.  

https://www.newwestcity.ca/database/files/library/AMP_Transportation_Asset_Management_Plan_V1.pdf
https://www.newwestcity.ca/database/files/library/AMP_Transportation_Asset_Management_Plan_V1.pdf
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2. The elevated levels of reactive and emergency work required to maintain the aging 

streetlights in an operational state on an annual basis, and 

3. A significant staff effort is required to develop "Frankenstein" solutions for obsolete 

assets and parts that are no longer available for purchase. 

The risks associated with the streetlight infrastructure in the MVH area largely relate to 
public safety and include: 

 The risk of electrocution posed by the shallow, directly buried electrical cables 

(especially in garden beds and boulevards). 

 The risk of electrocution and equipment damage due to the system not beil 

electrically grounded.  

 Inadequate street and sidewalk lighting levels, which do not meet the Illuminating 

Engineering Society of North America (IESNA) and Transportation Association of 

Canada (TAC) standards. This is confirmed by a 2009 Citywide street lighting 

study conducted by DMD & Associates. 

 The risk of street lights structures falling due to corroded poles and bases, and  

 The high operations and maintenance risk associated with frequently maintaining 

an obsolete system without spare parts, resulting in street lighting failures. 

When factoring in all the asset management considerations related to age, condition, risk, 
safe operations, and maintenance, the Massey Victory Heights street light infrastructure 
ranks as the highest priority area across the City, which has driven the decision-making 
process to prioritize this project and area as part of the Street lighting replacement 
program. The current state, risks, and concerns of the MVH street lights can be visually 
observed through site photos of the lighting infrastructure in Attachment 1.   
 

The Massey Victory Heights Street Lighting Replacement Project aligns with the 
principles, practices and decision-making of the Asset Management and Infrastructure 
strategic priority area. As a mechanism to improve "staff capabilities across the 
organization to enhance how we plan, deliver, maintain, and operate our infrastructure to 
meet the community's needs," staff have standardized the City's street lighting 
infrastructure to be Davit-style poles with Cobra head fixtures as stipulated in the 
Subdivision and development control bylaw no. 7142, 2007. 
 
The standardization of the City's residential street lighting infrastructure has improved the 
City's inventory management, as our operations and maintenance stores now only stock 
parts and materials that meet city standards. This means that over the past few years, 
when a street light has failed or required replacement across the City, it has been replaced 
with the City's standard Davit-style and Cobra head fixture. This principle has been 
adhered to in the execution of the Massey Victory Heights Street Lighting Replacement 
Project. 
 
Decorative and ornamental lights are described in the City's Subdivision and development 
control bylaw no. 7142, 2007, but these can only be used in designated public realm 
areas of the City such as the Belmont Plaza, esplanade, parks, plazas and open spaces.  

https://www.newwestcity.ca/city_hall/mayor_and_council/strategic-plan/articles/8121.php?status=active
https://www.newwestcity.ca/database/files/library/Consolidated_Bylaw_7142_2007_Subdivision_and_Development_Control_2025_03_24_consolidation.pdf
https://www.newwestcity.ca/database/files/library/Consolidated_Bylaw_7142_2007_Subdivision_and_Development_Control_2025_03_24_consolidation.pdf
https://www.newwestcity.ca/database/files/library/Consolidated_Bylaw_7142_2007_Subdivision_and_Development_Control_2025_03_24_consolidation.pdf
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Massey Victory Heights Neighbourhood Historical Context 
 

In August 2016, Denise Cook Design, Birmingham & Wood Elana Zysblat Consulting, 
created the Massey Victory Heights historical context statement document. 
 
The statement aims to identify major themes and factors that have influenced its history. 
It captures the unique character and heritage values of the area, connecting its past to 
the present. Massey Victory Heights is primarily a single-family residential subdivision, 
significant for being the only neighbourhood in New Westminster developed exclusively 
after World War II, serving as a prime example of modern suburban design from that era. 
 
Its establishment in 1946 as "Victory Heights" was driven by the City Council's plan to 
provide lower-cost land for returning servicemen and women, showcasing a connection 
to the City's war effort and patriotism. The neighbourhood retains its 1950s charm, 
characterized by a mix of mostly modern housing types, complex street layouts (often 
following slope contours), and significant views due to its elevated location. Residents 
highly value its aesthetic, community feel, walkability, and amenities, such as schools, 
parks, and churches. A notable feature of its development was the installation of 
underground utilities, making it the first neighbourhood in Canada to have such 
infrastructure. During a 2015 workshop, residents gave specific mention to the historic 
streetlights in their neighbourhood but no further research was undertaken into them at 
that time. 
 
DISCUSSION 

 
Discussions on replacing the Massey Victory Heights street lighting have taken place 
internally within the City and with community members over the past few years, including 
at a residents' association meeting in 2021. Between 2022 and 2024, Engineering 
experienced a staff turnover, including the retirement of staff members who were part of 
the initial discussions on this project. The Street lighting replacement program was 
formally resourced in 2024, and work on this project began in earnest.  
 
One of the first decisions made during the project scoping was determining the need for 
public engagement. The following considerations were factored: 

 The asset management considerations, including the age, condition, operations 

and maintenance difficulties, risks and safety concerns. 

 Review of the City's heritage inventory, which does not include the Massey Victory 

Heights light standard and  

 The City's standardized street lighting requirements for residential areas, as per 

the Subdivision and Development Control Bylaw No. 7142, 2007. 

Based on the above, staff determined that there was no opportunity for the public to 
influence decisions on this project, similar to the determination made on engineering 
assets, such as water, sewer, and road paving projects. 
 

https://www.newwestcity.ca/database/files/library/2_Massey_Victory_Heights.pdf
https://www.newwestcity.ca/database/files/library/Consolidated_Bylaw_7142_2007_Subdivision_and_Development_Control_2025_03_24_consolidation.pdf


City of New Westminster  June 23, 2025 5 

 

Residents of Massey Victory Heights have recently informed the City that they consider 
these streetlights to be historical artifacts.   
  
With the engineering and asset management determinations made, the project planning 
and execution of the project works began as follows: 

 A request for proposal (RFP) to retain a design consultant was issued in early 

2024, with the design contract being awarded in March 2024.    

 The Massey Victory Heights neighbourhood was divided into six areas, with 

areas 1 and 2 earmarked for design and construction first, as shown in 

Attachment 2.   

 Tender-ready designs and drawings for areas 1 and 2 were completed in March 

2025. 

 The tender was issued to the market on March 21st, 2025. 

 The City project page website was created on April 25th, 2025. 

 Information on the tender was shared with the MVH RA president in April 2025. 

 Advance construction notices were sent out to Area 1 residents on Mott and 

Courtney Crescent residents on March 28th, 2025.  

 Construction notices for residents in Area 2, including Rickman, Jackson, York, 

Churchill, Massey, and William Streets, were sent on May 8th, 2025.    

 The contract for the construction of areas 1 and 2 was awarded to a contractor 

in late May 2025. 

 The City Engineering Technologist met with residents while delivering notices 

door-to-door, on the following dates and streets:  

o March 28th –  Mott Cresent 

o April 1st – Courtney Cresent 

o April 22nd – Rickman Place, York Street, Massey Street 

o May 9th – Parts of Rickman Place, Jackson Cresent, York Street, Churchill 

Ave, Willam Street, Chestnut Street, Scott 

o May 23rd – Site meeting with the RA president at 816 York St 

Staff continue to work with residents who have questions and enquiries regarding the 
project. 
  
Staff have received a significant amount of resident feedback and concern on this project, 
primarily around the following: 

 Concern about replacing the distinctive post-WWII light poles and lamp standards,  

 Concerns about the new trench line for the conduit installation damaging gardens 

that extend into the city boulevard area and 

 The impact of this project on the trees in the area.  

There are engineering solutions that staff can and will utilize to minimize the impacts of 
the new trench lines during the project. Staff have begun working with an arborist to 
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assess the impact on trees during this project. The remaining concern regarding the 
heritage value of the streetlights cannot be 'engineered' away and requires additional 
specialized work from the City's community services team to resolve, which will be 
described in the heritage assessment process outlined below. 
 
On May 26th, 2025, staff received a petition from Heritage New West, with 153 signatories, 
with the request to review options to preserve and retain some or all of the lights within 
MVH due to the distinct design of the current street lights and the role that they play in 
the historical character and unique charm of the neighbourhood.  
 
Due to the design, age, and extremely poor condition of this infrastructure, it is impossible 
to simply repair and retain the existing lamp standards. It is also extremely ill-advised to 
leave the existing lamp standards in place, as they present a significant risk to the public 
and expose the City to legal liability should a person or property be implicated in the 
system's failure. 
 

Heritage Assessment Process 

 
To support council regarding the retention or removal of these street lamps, Community 

Services will undertake a heritage assessment to arrive at a Statement of Significance 

(SOS) for them. The SOS will provide a comprehensive description of the lamp standard 

alongside their character-defining elements and heritage values. Character-defining 

elements are the physical features of the lamps that should be considered in 

conversations around their disposition. They include features such as materials, maker's 

marks, design processes, creator or manufacturer, patterns of wear, repair changes, and 

adaptations. Heritage values are less tangible; they describe the historic, aesthetic, 

cultural or social importance of the items1. These values are established through archival, 

literary, and comparative research on the lamps. This research is coupled with community 

consultation aimed at fully understanding the value of streetlights to the City and residents 

of the Massey/Victory Heights Neighbourhood.  

 

As there is no existing body of information to reference, research into the street lights 

could take 3 - 4 months to complete. A heritage consultant will be engaged to undertake 

the work. They will complete a literature review and consult local and regional archives, 

municipalities and heritage collections to seek information about the manufacture, 

distribution and use of the lamps. Upon completion of this research, the consultant will 

meet with the community to present the research findings and consult with them around 

the values associated with the lamps. This research will be compiled into a heritage 

assessment report, including the final Statement of Significance for the street lamp 

                                                
1 Adopted from: Preparing and Submitting Records for the BC and Canadian Registers of Historic Places by the 
British Columbia Heritage Branch 
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standards. This heritage assessment report will be brought back to City Council for their 

consideration regarding the next steps related to the street lamp replacement project. 

 
NEXT STEPS 
 
Considering the feedback from residents and the heritage assessment process described 

above, it would be prudent for the City to pause the project to undertake this research 

that will guide the next steps of this project. One of two outcomes will occur from the 

findings of the report: 

1. If the report's findings determine that the streetlights do not have significant 

heritage value to warrant their retention, then the replacement of the streetlights in 

all six areas of MVH can proceed as currently designed and planned.  

2. If the report's findings indicate that the streetlights have significant heritage value, 

then an alternative solution will be required to replace the streetlights in all six 

areas of MVH.  

The City has entered into a contract agreement with a contractor for the replacement of 

street lighting in Areas 1 and 2 of MVH. As the City is now in a legal agreement, any 

changes to the contract's terms, such as changes in scope or delays in the project, will 

be subject to claims from the contractor. In discussion with our procurement team, the 

following three options and potentially related impacts are available for the project: 

 
1. Cancel the construction contract – The contractor will likely claim a financial 

loss due to the City's cancellation. This option provides certainty to the City from 

a financial and risk perspective. 

2. Negotiate a set compensation with the contractor to postpone the project 

until the conclusion of the report, with the hope of proceeding as currently 

designed and planned and allowing the contractor the opportunity to update 

their bid price. This option is entirely dependent on the contractor. There is 

significant financial uncertainty for the City as the contractor could rebid a non-

competitive price. The project implementation timelines are reduced, allowing 

work to be undertaken with minimal delays. 

3. Negotiate a set compensation with the contractor to postpone the project 

until the conclusion of the report and the completion of an alternative 

solution redesign, and allow the contractor the opportunity to bid on the 

project. This option is entirely dependent on the contractor and will require a 

significant amount of time (more than 1 year). There is even greater financial 

uncertainty for the City, as the contractor could rebid at a non-competitive price.  

Based on the above three options, staff would recommend that the City cancel the 
construction contract and determine the appropriate next steps following the completion 
of a heritage assessment.  
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FINANCIAL IMPLICATIONS 

 
The 2025-2029 Capital Plan includes $5.5 million to complete the planning, design, and 

construction of the six project sites at Massey Victory Heights. $1.3 million has been 

allocated to the project in 2025 to complete the construction of project Areas 1 and 2. 

 

Based on the recommendations of this report, there will be financial implications from 

either cancelling the construction contract or negotiating with the contractor. The financial 

impacts of the recommendations will be reported through the quarterly financial reporting 

reports.   

 

There will be additional financial implications in completing the heritage assessment and 

developing a statement of significance for the street lamps. The estimated cost for this 

process is $15,000, which can be funded from the existing project budget. 

 

INTERDEPARTMENTAL LIAISON 

 
Interdepartmental liaison has occurred between staff from Engineering, Energy and 
Climate Action, and Community Services departments. The finance department has 
reviewed the financial implications section of this report. 
 
OPTIONS 
 
There are three options for Council's consideration; they are: 
 

1. THAT Community Services staff be directed to conduct the research and 
 community consultation required to complete a heritage assessment of the street 
 light standards in the Massey Victory Heights area and share the findings with 
 council and the community. 

 
2. THAT Engineering Services staff be directed to cancel the construction contract 

 for the replacement of Areas 1 and 2 of the Massey Victory Heights Street 
 Lighting Replacement Project and work with the heritage assessment to inform 
 appropriate next steps for the project. 
 

3. THAT staff be provided with alternate directions.  

 Staff recommend Options #1 and 2. 
 
CONCLUSION 
 
This report provides Council with an update on the Massey Victory Heights street lighting 

structure replacement project. Due to the design, age, and extremely poor condition of 

this infrastructure, it is impossible to simply repair and retain the existing lamp standards. 
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It is also extremely ill-advised to leave the existing lamp standards in place, as they 

present a significant risk to the public and expose the City to legal liability should a person 

or property be implicated in the system's failure. 

 

Staff recommends that council cancel the construction contract for the replacement of 

Areas 1 and 2 of the Massey Victory Heights Street Lighting Replacement Project, 

conduct a heritage assessment of the street lighting in the Massey Victory Heights area 

which can be used to determine the appropriate next steps of the lighting replacement 

project. 

 
ATTACHMENTS 
 
Attachment 1 - Current State, Risks, and Concerns of the MVH Street Lights (Photos)  
Attachment 2 - Massey Victory Heights Neighbourhood Six Areas Map 
 
APPROVALS 
 
This report was prepared by: 
Yongwon Song, Engineering Technologist  
Robert J. McCullough, Manager, Museums & Heritage Services 
 
This report was reviewed by: 
Peter Tsoutsouras, Design and Construction Supervisor 
Kwaku Agyare-Manu, Deputy Director of Engineering Services 
 
This report was approved by: 
Lisa Leblanc, Director of Engineering Services & Deputy CAO 
Blair Fryer, Director of Community Services 
Lisa Spitale, Chief Administrative Officer 
 


	VLGSachText__START__25168
	VLGSachText__END__25168
	VAN_ANLAGE_START_MULTI

